CCR No. Originator Log Date

96-1241 KWON, J-S 11/01/96

EDF CCB NOVEMBER
Monthly Report

CCRSAPPROVED 11/01/96 - 11/30/96

Organization

RELB

Disp  Title

C Computer resourcesrequired for MSS

Releases B Evaluation of Billing and Accouting COTS

packages through Release B CDR

Notes: Approval contingent upon resolution of disk issue with Craig Johnson;

96-1242 BUTLER, R 11/01/96

96-1245 YOM, S. 11/01/96

M& O

RELA

Notes: Upgrade will expand to include all Release A

96-1253 MCCARTNEY, D. 11/04/96

Notes: Galen Pyleto beincluded in loop;

96-1255 CHANG, A 11/05/96
Notes: HTSC toinstall
96-1256 CHANG, A. 11/05/96
Notes: HTSC toinstall
96-1260 PRIVOR, H. 11/05/96
96-1263 SMITH, D. 11/07/96

Notes: D. Smith to provide floor plan; HTSC to move

96-1265 MCCARTNEY, D 11/07/96

Notes: HTSC install
96-1266

WYNNE, D 11/07/96

RELB

RELA

RELA

SCDO

FOS

RELB

RELA

A Update of Emergency Preparedness Plan

C Upgrade machineto Release A CM baseline

C EDF Mini-DAAC Upgrade - Transfer 2 HP
J210 from RelA Mini-DAAC to RelB Testbed

C Install Patch Bundle on Slimer

C Upgrade csse3hp and mssedhp on mini-DAAC to Release A

baseline for Failover testing

A VOB/View Server Upgrade
C Move FOS M SS Server "eagle" to 1105 and
install KFTP on it and on " Huey"

C EDF RelB Testbed Upgrade - Provide
Loaner 4GB HP Disk for MSS Server

C FORTRAN 90 compiler upgrade for cledsgi
wor kstation



Notes: HTSC upgrade

96-1269 DIAZ, L 11/08/96 RELB C Install iFOR/Islicense manager software
on RELBHPMS
Notes: Isproduct installed on Mini-DAAC and where? HT SC install;

96-1270- EWIS, W 11/08/96 RELB C Equipment for DBM S Perfor mance Benchmark
using Sybase Il and Informix Universal Server
Notes: Need to talk to Randy Miller; Equipment must be tracked; Vendor will move hardware;

96-1271 DIAZ, L 11/08/96 RELB C Install Flex/Im license manager software
on MSSI
Notes: HTSC install

96-1277 V.STEENBERG 11/12/96 RELB C Phase 1 of HW re-assign from various

sour ces for establishing Release B Mini- DAAC environment
Notes: Action item for Charleen - need additional CCR for hardware; Task Lead is Charleen V.; Jean S. of HT SC needst/b
involved,;

96-1279 MCCARTNEY 11/12/96 RELB A EDF Mini-DAAC Upgrade - Transfer 2 HP
J210 from RelA mini-DAAC to RelB TestbedNotes:

96-1280 MCCARTNEY 11/12/96 RELB C EDF RelB Teastbed Upgrade - Document
RelA mini-DAAC/connectivity net configuration

Notes: Updated cable list and network drawing required

96-1281 CLARK,B 11/12/96 RELA C M SSFCSGI3 Hardwar e Deinstall

Notes: EDSto handle

96-1285 FEINSTEIN, E. 11/12/96 RELB C Install Netscape Commerce server on
relbhpms

Notes: Contingent upon license; Install Enterprise Server;

96-1287 BROWN, D. 11/12/96 RELA C Request for sudo privilegefor STMGT
developers
Notes: First attempt Shell Scripts

96-1290 MILBURN, R 11/13/96 RELA C Release A Sun (Solaris) machines need
Motif static librariesfor the building of EOSView
Notes: Install on Golden Baseline; Tokyo, Bigfoot, King Kong:
HTSC install only on these three machines

96-1292 PRIVOR, H 11/13/96 SCDO C VOB/VIEW Server and Neetwork
Upgrade/Reor ganization
Notes: HTSC install



96-1294 PARHAM, R. 11/14/96 SMO C Memory and Software Upgrade for Mini-
DAAC FDDI Switch
Notes: Vendor toinstall

96-1304 BROOME, R. 11/15/96 FOS C Request for Sudo Privileges
Notes: Carlton of HTSC to coordinate; Delete S. Firth's sudo privileges.

96-1309 V.STEENBERG 11/18/96 RELB C Move S-Designer 4.2.0 softwar e from one
PC to another PC
Notes: HTSC to install

96-1310 PETERS, B. 11/18/96 TBD C Install NFS patch on dpre2sgi
Notes: Action Item for Byron Peters;, When finished testing, heisto share implications with environment;

96-1311 V.STEENBERG 11/18/96 RELB C Phase Il of Release B Mini-DAAC HW re-
assignment request
Notes: Contingent upon Rel B having accessto Rel A mini-DAAC machines

96-1317 EISENSTEIN,J  11/19/96 RELB C Initiate partial Tivoli/Admin control
over Release B X-term in EDF
Notes: HTSC install

96-1318 SMITH, D. 11/19/96 FOS C Install ARS Remedy on FOSHP " Eagle" and

"msseoc3" at (EOC)
Notes: FOSto install

96-1321 COMPTON, D. 11/20/96 M& O A Unable to see views on Janeway and Nelix
in Goddard

96-1322 COMPTON, D. 11/20/96 M&O A Problems with lockd on Krypton

96-1328 DOBBINS, G. 11/20/96 RELB C Request for test PDPS database on Sybase
server Milo

Notes:Clarence of HTSC to install

96-1329 FIRTH, S. 11/21/96 FOS C Toinstall RogueWave ToolsProh++ Test
Suite on FOS File Server
Notes: FOSto install

96-1331 SMITH, D. 11/21/96 FOS C "Prism" to become FOS Compute/Compile
Server
Notes: HTSC action

96-1332 BURCH, E. 11/21/96 RELB C Install " Perl" on Release B HP, SGI,
DEC, IBM



Notes: HTSC install; May already be in user/atrial/bin

96-1333 KWON, J-S. 11/22/96 RELB C SmartStream BAAS COTS) CBT Workstation
Notes: HTSC install sound card in PC in 3039. Swap 486 for Pentium if necessary. Need by Dec 2, 1996.
96-1334 KWON, S-K 11/22/96 RELB C Setup 4 PCsfor SmartStream training

class

Notes: Need to find location; Take existing PCs off desktops for initial class; Alan's desktops will be used;

96-1339 LEWIS, W. 11/22/96 RELB C Informix Server Installation

Notes: To beinstalled on Lagos Server only; RelB CCB will further advise.

96-1341 GONG, S. 11/22/96 RELA C S-Designor Installation on MGD
Workstation

Notes: Need to locate S-Designor that wasremoved; HTSC to install;

96-1348 COMPTON, D. 11/26/96 M& O A Need to upgrade Clear Case Clients
throughout theinfrastructure

96-1349 COMPTON, D. 11/27/96 M&O A Code compiled using Motif 1.2.2 no
longer workswhen compiled with Motif 1.2.3

EDF CCB ITEMSDISAPPROVED
CCR No. Originator Log Date Organization Disp Title

96-1289-JEW, W. 11/13/96 RELA R Request to run remedy server asroot
Notes:

EDF CCBITEMSCLOSED

CCR No. Originator Close Date Title

96-0380 COHEN, B. 11/20/96 Install Kftp software on all RITS client
workstations

96-0471 GORSKY, R. 11/20/96 RelA HP Baseline

96-0472  GORSKY, R. 11/20/96 RelA SGI Baseline



96-0507 RICHARDSON, D. 11/20/96 Implement Tape Stacker S/W

96-0526 HARTMAN, K. 11/20/96 Install Intrepid a capital Sparc 10

96-0534 MEW, K. 11/20/96 Procuring COTS for hosting Edmond
Mesrobian prototype of UCLA for NRA/CAN

96-0558 BLACKETTE, J. 11/20/96 Glance Plus and SQL Monitor Ver. 11
Installation on Milo

96-0647 BSUHRSTEDT, T. 11/20/96 OODCE port to Rel B Target Platforms

96-0732 COHEN, B. 11/20/96 Request for Three Sun RITS workstations
to be relocated to GSFC DAAC

96-0740 SMITH, D. 11/20/96 Upgrade "elmyra" to Sybase 11

96-0742 CARTER, S. 11/20/96 FOS OMT upgrade to Core 2.2

96-0743 CARTER, S. 11/20/96 Install Take Five SNIFF demo version

96-0764 GORSKY, R. 11/20/96 Connectivity to Goddard for Rel A Test

96-0831 SMITH, D. 11/20/96 Upgrade FOS Sun 'wilee' to Solaris 2.5

96-0873 ASUHRSTEDT, T. 11/20/96 Prototype mini-DAAC for switching
between RelA.1 and Rel B

96-0874  AUSDEN, H. 11/20/96 Provide development resources for
prototype of mini-DAAC sharing

96-0893 SMITH, D. 11/20/96 Change FOS mini-EOC machines default
from CDE to Motif

96-0912 ALABASTRO, M. 11/20/96 Officially assign Parrot to Technical
Directive #25

96-0928  EISENSTEIN, J. 11/20/96 Reallocation of X-Terminals and X-
Terminal Servers

96-0928  AEISENSTEIN, J.  11/20/96 Temporary replacement of Bajoran with
MSFCSUNS3

96-0962 AMEW, K. 11/20/96 Request for Sudo privileges for Netscape



96-1004

96-1019

96-1019

96-1044

96-1072

96-1105

96-1124

96

96-1130

96-1134

96-1142

96-1150

96-1155

96-1156

96-1157

96-1160

SMITH, D.

SUHRSTEDT, T.

ASUHRSTEDT, T.

OUYANG, A.

COHEN, B.

SIMANOWITH, R.

KLEIN, L.

1127ABROWN, C.

EISENSTEIN, J.
BURCH, E.

HU, JUDY

BRACKETT, H.

SMITH, D.

BROOME, R.
HAGAN, P.

COMPTON, D.

11/20/96

11/20/96

11/20/96

11/20/96

11/20/96

11/20/96

11/20/96

11/20/96

11/20/96
11/20/96

11/20/96

11/20/96

11/20/96

11/20/96
11/20/96

11/20/96

Enterprise Server
Install SGI in the mini-EOC Room 1105

Upgrade of Memory and Disk on Existing
X-Terminal Servers

Upgrade of Memory and Disk on Existing
X-Terminal Servers

Request for Sun Solaris 2.4 Patch
101945-42 to be Evaluated as ECS Release
A Baseline

Relocation and upgrade of workstations

to support XRunner and LoadRunner at the
GSFC"RITS"

Put Debugging Sofware on dipelsunin
mini-DAAC

Installation of 64-bit library on
SPRE1SGI

Installation of S Designer S/W package
Process Analyst

Dedicated Discover server/tool set

Sudo privileges to three Rel-B Users
Re-install patch 10.0.2.6 for SYBASE SQL
Server on dmgedhp and dmgeShp mini DAAC
machines

Upgrade Modeling Server, Pan

Reinstall ClearCase 2.1 and Patch 2.1-
193 on FOS DECs

Reinstall XRT on "Tweety"
Install SO PC and workstation in STL

Request two external SUN disks from
L oaner Pool



96-1172

96-1179

96-1188

96-1223

96-1225

96-1228

96-1229

96-1239

96-1243

96-1252

96-1254

CHANG, A.

VU, DAT
MCCARTNEY, D.
SHTEYNBUK, M.

MELLIS, G

YANG, W.

YANG, W

FREEMAN, K.

THAIL, T

MCCARTNEY, D.

MCCARTNEY, D.

Disposition

A = Approved no comment

11/20/96

11/20/96
11/20/96
11/20/96

11/20/96

11/20/96

11/20/96

11/20/96

11/20/96

11/20/96

11/20/96

C = Approved w/comment

D = Deferred

Install Solaris patches on EDF for
evaluation

Install Nerw Version of RTM V3.6
EDF-Mini-DAAC Upgrade-LSM CSS Server
C++ installation on server Aqua

Re-assign Release A SMC Mini DAAC RAID
deviceto DMG LaRC DAAC

Request for sudo privileges on relbdev
cell machines charmonix, baltic, relbhpms, relbsgi,
pdpsl

Request for root privileges (sudo) on
idgcell machines minotaur and sdpsl

Update of testing workstations

Request for sudo privileges to edit
configuration files of the Netscape
Enterprise Server 2.0 on Ori

EDF-Mini- DAAC Upgrade - Add LSM MSS
Server and Workstations

EDF Mini-DAAC Upgrade - Transfer HP
model 20 RAID from RelA to RelB EDF
Testbed

F = Recommended for approval - Forwarded to ECS CCB

R = Disapproved
W = Withdrawn



